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STATINTL

Tnformation concerning extended test end measurement program
{informetion from

STATINTL

1. Detailed work order sreparec

STATINTL 2. Requirements and specifics in work order discussed with

I
% Contract discussed and expected to be signed next week.
STATINTL Y. Sguipment necded identified and being related to work order.
Se TSD,contac!ef! !.nd alerted to this new and more lengthy effort.
6. Commencement time now anticipated to be mid-August.

7. Activity expected to lasti threeto four weeks at which time
informel report oi findings expected.

£, Tormal rcport cxlpectad approximately two weeks after con~
clusion of field vori.
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